COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2011

ESTI MATE SUMVARY 07:11: 36
CONTI D C18193 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18193- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 41.5 DAYS TI VE ALLOW 120 WORK DAYS
US 50 GUNNI SON TW N BRI DGES- J- PERCENT TIME:  34.58 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO FBR0502- 066
US 50 GUNNI SON TW N BRI DGES
NAME OF ROAD: 050A
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 10/ 31/ 2011 DATE TI ME STARTED 09/ 06/ 2011
7353 S. EAGLE STREET DATE LET 07/ 14/ 2011 DATE WORK BEGAN 09/ 06/ 2011
DATE AWARDED 08/ 03/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 09/ 06/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,221, 746. 99 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 2,012, 860.54 NON-PARTI Ol PATI NG 846, 079. 64 503, 265. 87
PERCENT COWPLETE: 38. 08% TOTAL EARNI NGS 846, 079. 64 503, 265. 87
FUNDS AVAI LABLE: $ 1,375,667.35 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 846, 079. 64 503, 265. 87
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -22,116. 25 - 14, 555. 61
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 823, 963. 39 488, 710. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 823, 963. 39 488, 710. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 488, 710. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18193-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT:! FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 Roadway
0005 202- 05026 Sawi ng Asphalt Material (6 Inch) 97. 000 97. 000
LF 0. 000 0. 00
1. 30000 97. 000 126. 10
0010 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 7.000 1, 260. 00
180. 00000 7.000 1, 260. 00
0015 208- 00007 Erosion Log (8 Inch) 817. 000 627. 000
LF 190. 000 475. 00
2.50000 817. 000 2,042.50
0020 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 860. 00
860. 00000 1. 000 860. 00
0025 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00
0030 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0035 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0040 212-00006 Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
43, 908. 67000 0. 000 0. 00
0045 213-00012 Spray-on Ml ch Bl anket 0. 030 0. 000
ACRE 0. 000 0. 00
27, 855. 67000 0. 000 0. 00
0050 304- 06000 Aggregate Base Course (Cl ass 6) 126. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0055 304-07000 Aggregat e Base Course (dass 7) 9. 000 0. 000
TON 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C18193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18193-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0060 403-34701  Hot Mx Asphalt (Gading SX) (75) 40. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0065 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 2.480 0. 000
TON 0. 000 0. 00
910. 00000 0. 000 0. 00
0070 607-11525 Fence (Plastic) 200. 000 150. 000
LF 0. 000 0. 00
1. 60000 150. 000 240. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 0. 457
LS 0. 091 18, 079. 02
198, 670. 51000 0. 548 108, 871. 44
0080 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
7,500. 00000 0. 400 3, 000. 00
0085 627-00001 Pavenent Marking Pai nt 25. 000 0. 000
GAL 0. 000 0. 00
71. 00000 0. 000 0. 00
0090 627-00005 Epoxy Pavenent MarKking 25. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0095 630- 00000 *Fl aggi ng 50. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0100 630- 00007 *Traffic Control Inspection 72.000 18. 000
DAY 35. 000 7,700. 00
220. 00000 53. 000 11, 660. 00
0105 630-00012 *Traffic Control Managenent 12. 000 1. 000
DAY 0. 000 0. 00
320. 00000 1. 000 320. 00
0110 630-80336 *Barricade (Type 3 M B) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
210. 00000 4. 000 840. 00



CONTI D C18193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18193-BI D ESTI MATE RUN 11/ 10/ 2011
PRQIECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Roadway

0115 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 6. 000
EACH 0. 000 0. 00
43. 00000 6. 000 258. 00
0120 630-80342 *Construction Traffic Sign (Panel Size B) 21. 000 10. 500
EACH 0. 000 0. 00
48. 00000 10. 500 504. 00
0125 630-80344 *Construction Traffic Sign (Special) 80. 000 40. 000
SF 0. 000 0. 00
21. 00000 40. 000 840. 00
0130 630- 80359 *Portabl e Message Sign Panel 250. 000 46. 000
DAY 70. 000 4, 130. 00
59. 00000 116. 000 6, 844. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 23.000 11. 500
EACH 0. 000 0. 00
5. 50000 11. 500 63. 25
0140 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 0. 000 0. 00
5. 50000 6. 000 33.00
0145 630- 80380 *Traffic Cone 25. 000 3. 000
EACH 0. 000 0. 00
5. 50000 3. 000 16. 50
0150 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70019  F/A Asphalt Cement Cost Adj ustment 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18193-BI D ESTI MATE RUN 11/10/ 2011
PRQIECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0170 700-70021 F/ A On- The-Job Trai nee 512. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70022 F/ A QIT Col orado Training Program 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70025 F/' A Quality Incentive Paynent 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70034 F/ A Di sputes Revi ew Board 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 454, 485.84 $ 32,504.02 % 137,778.79
CAT NOO351 Structure J-09-C
0195 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 640
EACH 0. 360 38, 988. 00
108, 300. 00000 1. 000 108, 300. 00
0200 202-05300 *Renoval and Di sposal of Paint 0. 500 0. 000
LS 0. 000 0. 00
170, 800. 00000 0. 000 0. 00
0205 206- 00000 Structure Excavation 413. 000 74.000
cY 339. 000 13, 221. 00
39. 00000 413. 000 16, 107. 00
0210 206-00100  Structure Backfill (O ass 1) 35. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0215 208- 00400 Wat er Control 0. 500 0. 250
LS 0. 250 15, 750. 00
63, 000. 00000 0. 500 31, 500. 00



CONTI D C18193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18193-BI D ESTI MATE RUN 11/10/2011
PRQJECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO351 Structure J-09-C
0220 210-00001 Reset Structure 8. 000 0. 000
EACH 8. 000 608. 00
76. 00000 8. 000 608. 00
0225 210- 00500 Rebuil d Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0230 210- 04006 Heat Straightening (Special) 0. 750 0. 000
LS 0. 000 0. 00
31, 300. 00000 0. 000 0. 00
0235 211-00100 Drilling Hole 23. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0240 211-01160 Trial Pull Test 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0245 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 1. 000 160. 00
160. 00000 1. 000 160. 00
0250 250- 00010 *Envi ronnental Health and Safety Managenent 0. 500 0. 000
LS 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0255 250- 00050 *Moni toring Techni ci an 200. 000 0. 000
HOUR 13. 000 1, 066. 00
82. 00000 13. 000 1, 066. 00
0260 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0. 00
0265 403-34701 Hot M x Asphalt (Gading SX) (75) 46. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0270 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 2.000 0. 000
TON 0. 000 0. 00
910. 00000 0. 000 0. 00



CONTI D C18193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18193-BI D ESTI MATE RUN 11/ 10/ 2011
PRQIECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO351 Structure J-09-C

0275 420- 00103 Geotextile (Erosion Control) (O ass 2) 202. 000 40. 000
SY 40. 000 960. 00
24. 00000 80. 000 1, 920. 00
0280 506-00224 Riprap (24 Inch) 524. 000 0. 000
cY 206. 000 13, 596. 00
66. 00000 206. 000 13, 596. 00
0285 509- 00000 Structural Steel 906. 000 0. 000
LB 886. 000 8, 860. 00
10. 00000 886. 000 8, 860. 00
0290 509- 90000 *Pai nt Existing Structure(S) 0. 500 0. 000
LS 0. 000 0. 00
554, 700. 00000 0. 000 0. 00
0295 515-00120 *Wat er proof i ng (Menbr ane) 346. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0300 518-00112 Waterstop (12 Inch) 42. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0305 518-01004 Bri dge Expansion Device (0-4 Inch) 22.000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0310 519-01000 Epoxy Resin (Injection) 4. 000 0. 000
LF 0. 000 0. 00
520. 00000 0. 000 0. 00
0315 601- 03040 *Concrete Class D (Bridge) 111. 000 0. 000
CY 0. 000 0. 00
730. 00000 0. 000 0. 00
0320 602- 00000 *Rei nforcing Steel 138. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0325 602-00020 *Rei nforcing Steel (Epoxy Coated) 31, 503. 000 0. 000
LB 25, 329. 000 22,796. 10

0. 90000 25, 329. 000 22,796. 10



CONTI D C18193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18193-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO351 Structure J-09-C
0330 604- 25000 Vane Grate Inlet Special 6. 000 0. 000
EACH 6. 000 8, 400. 00
1, 400. 00000 6. 000 8, 400. 00
0335 619-50480 6 Inch Plastic Pipe 9. 000 0. 000
LF 9. 000 603. 00
67. 00000 9. 000 603. 00
0495 900- 00006 Added Item (Dol lar)/ Extra deck renoval work J-09-C 7, 200. 000 0. 000
DOL 7,200. 000 7,200. 00
1. 00000 7,200. 000 7,200. 00
CAT 0351 CURRENT AMI $ 773,389.20 % 132,208.10 % 221, 116. 10
CAT NOO0352 Structure J-09-D
0340 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
108, 300. 00000 1. 000 108, 300. 00
0345 202-05300 *Renoval and Di sposal of Paint 0. 500 0. 000
LS 0. 000 0. 00
170, 800. 00000 0. 000 0. 00
0350 206- 00000 Structure Excavation 865. 000 159. 000
cY 706. 000 27,534.00
39. 00000 865. 000 33, 735. 00
0355 206- 00100 Structure Backfill (dass 1) 35. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0360 208-00400  Vater Control 0. 500 0. 000
LS 0. 500 31, 500. 00
63, 000. 00000 0. 500 31, 500. 00
0365 210-00001  Reset Structure 8. 000 0. 000
EACH 8. 000 608. 00
76. 00000 8. 000 608. 00
0370 210- 04006 Heat Straightening (Special) 0. 250 0. 000
LS 0. 000 0. 00
31, 300. 00000 0. 000 0. 00



CONTI D C18193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18193-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0352 Structure J-09-D
0375 211-00100 Drilling Hol e 308. 000 0. 000
LF 251. 000 5, 522. 00
22.00000 251. 000 5,522. 00
0380 211-01160 Trial Pull Test 16. 000 0. 000
EACH 4.000 480. 00
120. 00000 4.000 480. 00
0385 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 1. 000 160. 00
160. 00000 1. 000 160. 00
0390 250- 00010 *Envi ronnental Health and Safety Management 0. 500 0. 000
LS 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0395 250- 00050 *Moni toring Techni ci an 200. 000 0. 000
HOUR 13. 000 1, 066. 00
82. 00000 13. 000 1, 066. 00
0400 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0.00
0405 403-34701  Hot Mx Asphalt (G ading SX) (75) 46. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0.00
0410 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 2.000 0. 000
TON 0. 000 0. 00
910. 00000 0. 000 0. 00
0415 503-00036 *Drilled Caisson (36 Inch) 201. 000 0. 000
LF 197. 000 137, 900. 00
700. 00000 197. 000 137, 900. 00
0420 506-00224  Riprap (24 Inch) 630. 000 0. 000
cY 630. 000 41, 580. 00
66. 00000 630. 000 41, 580. 00
0425 509-00000  Structural Steel 906. 000 0. 000
LB 886. 000 8, 860. 00
10. 00000 886. 000 8, 860. 00



CONTI D C18193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18193-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: FBR0502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0352 Structure J-09-D
0430 509- 90000 *Pai nt Existing Structure(S) 0. 500 0. 000
LS 0. 000 0. 00
554, 700. 00000 0. 000 0. 00
0435 515-00120 *Wat er proof i ng ( Menbrane) 346. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0440 518-00112 Waterstop (12 Inch) 42. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0445 518-01004 Bri dge Expansion Device (0-4 Inch) 22.000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0450 601- 03040 *Concrete Class D (Bridge) 151. 000 0. 000
cY 49. 000 35, 770. 00
730. 00000 49. 000 35, 770. 00
0455 602- 00000 *Rei nforcing Steel 9, 947. 000 0. 000
LB 9, 947. 000 7,460. 25
0. 75000 9, 947. 000 7,460. 25
0460 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 503. 000 0. 000
LB 25, 345. 000 22,810. 50
0. 90000 25, 345. 000 22,810. 50
0465 604- 25000 Vane Grate Inlet Special 6. 000 0. 000
EACH 6. 000 8, 400. 00
1, 400. 00000 6. 000 8, 400. 00
0470 619-50480 6 Inch Plastic Pipe 9. 000 0. 000
LF 9. 000 603. 00
67. 00000 9. 000 603. 00
0485 210- 00500 Reb Port Present Str Added to J-09-D category no change 1. 000 0. 000
order required
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0490 420-00103 Geotextile (Er Cont) (CL 2) Added to J-09-D category no 100. 000 0. 000
change order required
SY 0. 000 0. 00
24. 00000 0. 000 0. 00



CONTI D C18193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18193-BI D ESTI MATE RUN 11/ 10/ 2011
PRQIECT: FBRO502- 066 ESTI MATE NO 0002 07:11: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Structure J-09-D

0500 900- 00006 Added Item (Dol lar)/ Extra deck renoval work J-09-D 7, 200. 000 0. 000
DOL 7,200. 000 7,200. 00
1. 00000 7,200. 000 7,200. 00

CAT 0352 CURRENT AMI  $ 959,741.95 $ 338,553.75 % 453, 054. 75
CAT NO0450 C. E. Bid Itens

0475 620-00001 Field Ofice (CQass 1) 1. 000 1. 000
EACH 0. 000 0.00
33, 600. 00000 1. 000 33, 600. 00
0480 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
CAT 0450 CURRENT AMI  $ 34,130.00 $ 0.00$ 34, 130. 00

PRQJIECT TOTAL CURRENT AMI $ 2,221,746.99 $ 503, 265.87 $ 846, 079. 64



